Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:19PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 097 Const Calendar Day 974  Date: 13-Aug-200 Thursday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type: No Inspection
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 13-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Conducted the weekly scheduling meeting. At CMS 65, one concrete pile maybe broken. Hazzaa will =
investigate. Chris also stated that no Early Access Plan to reopen the WB roadway would be forthcoming
because the access is already open.
-Pat Treacy and the team stopped by my office and Maged accompanied them to the field .
‘Received draft acceptance letter for DP from Jim Gallego. Sent to Amer to get his concurrence, OK,
will finalize and send to MCM.
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